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1 1 Ops Readines Program Mgr Program Office Operational Readiness 6/11/12 N/A N/A N/A N/A N/A N/A N/A 6/1/12 Hired

2 1 Project Mgr/Sr. Consultant Program Office Operational Readiness 7124112 N/A N/A N/A N/A N/A N/A N/A 7124112 Hired

3 1 Project Mgr/Sr. Consultant Program Office Operational Readiness 7124112 N/A N/A N/A N/A N/A N/A N/A 7124112 Hired

4 1 Project Mgr/Sr. Consultant Program Office Operational Readiness 7124112 N/A N/A N/A N/A N/A N/A N/A 7124112 Hired

5 1 Project Mgr/Sr. Consultant Program Office Operational Readiness 7124112 N/A N/A N/A N/A N/A N/A N/A 7124112 Hired

6 1 Project Mgr/Sr. Consultant Program Office Operational Readiness 8/24/12 N/A N/A N/A N/A N/A N/A N/A 8/24/12 Hired

7 1 Project Mgr/Sr. Consultant HR Staffing & Facilities | Operational Readiness 9/10/112 N/A N/A N/A N/A N/A N/A N/A 917112 Hired

8 2 Project Mgr/Sr. Consultant Program Office Operational Readiness 91312 N/A N/A N/A N/A N/A N/A N/A 917112 Hired

9 2 Writer Blue Print Operational Readiness 9/24/12 8/29/12 9/10/12 9/11/12 9/18/12 9/19/12 9/21/12 9/24/12 10/1/12 Hired

11 2 Project Mgr/Sr. Consultant Plan Management & Operational Readiness 9/24/12 8/30/12 9/112/12 9/12112 9/20/12 9/23/12 9/24/12 9/25/12 10/1/12 Hired

Measurement
12 2 Project Mgr/Sr. Consultant Premium Billing & Operational Readiness 9/24/12 8/30/12 9/12112 91212 9/20/112 9/23/112 9124112 9/25/12 10/8/12 Hired
Collection

13 2 Project Mgr/Sr. Consultant Small Group (SHOP) Operational Readiness 9/24/12 8/30/12 9/12/12 9/12112 9/20/12 9/23/12 9/24/112 9/25/12 10/8/12 Hired
15 2 Project Coordinator Communications Operational Readiness 9/24/12 8/30/12 9/12/12 9/12112 9/18/12 9/19/12 9/2212 9/25/12 9/26/12 Hired
18 2 Online Digital Analyst Information Technology IT 9/24/12 10/19/12 10/19/12 10/19/12 10/26/12 1112112 11/5/12 11/8/12 TBD Posted
19 2 Project Coordinator Information Technology IT 9/24/12 10/19/12 10/19/12 10/19/12 10/26/12 1112112 11/5/12 11/8/12 TBD Posted
20 2 Project Manager - QA Information Technology |  Business Operations 9/24/12 10/19/12 10/19/12 10/19/12 10/26/12 1112112 11/5/12 11/8/12 TBD Posted
23 2 Mod 1 - BA Information Technology | Vendor Tool (Maximus) 9/24/12 8/29/12 9/13/12 9/18/12 9/28/12 10/1 - 10/03 10/9/12 10/112/12 TBD Interviewing
24 2 Mod 1-BA Information Technology | Vendor Tool (Maximus) 9/24/12 8/29/12 9/13/12 9/18/12 9/28/12 10/1 - 10/03 10/3/12 10/4112 TBD Hired
25 2 Mod 2- BA Information Technology | Vendor Tool (Maximus) 9/24/12 8/29/12 9/13/12 9/18/12 9/28/12 10/1 - 10/03 10/3/12 10/4112 TBD Hired
26 2 Mod 3 - BA Information Technology | Vendor Tool (Maximus) 9/24/12 8/29/12 9/13/12 9/18/12 9/28/12 10/1 - 10/03 10/9/12 10/12/12 TBD Hired
27 2 Mod 4 - BA Information Technology | Vendor Tool (Maximus) 9/24/12 8/29/12 9/13/12 9/18/12 9/28/12 10/1 - 10/03 10/9/12 10/112/12 TBD Interviewing
28 2 Mod 5 - BA Information Technology | Vendor Tool (Maximus) 9/24/12 8/29/12 9/13/12 9/18/12 9/28/12 10/1 - 10/03 10/3/12 10/4112 TBD Hired
29 2 Mod 6 - BA Information Technology | Vendor Tool (Maximus) 9/24/12 8/29/12 9/13/12 9/18/12 9/28/12 10/1 - 10/03 10/3/12 10/4112 TBD Hired
30 2 Mod 7 - BA Information Technology | Vendor Tool (Maximus) 9/24/12 8/29/12 9/13/12 9/18/12 9/28/12 10/1 - 10/03 10/3/12 10/4112 TBD Hired

31 2 Mod 7 - BA Information Technology | Vendor Tool (Maximus) 9/24/12 8/29/12 9/13/12 9/18/12 9/28/12 10/1 - 10/03 10/3/12 10/4112 TBD Hired
54 2 Policy/Internal Controls Program Office Business Operations 101112 9/10/12 9/13/12 9/16/12 9/19/12 9/22/12 9/2512 9/28/12 10/1/12 Hired
58 2 Business Analyst Program Office Business Operations 101112 9/10/12 9/13/12 9/16/12 9/19/12 9/22/12 9/25/12 9/28/12 10/1/12 Hired
59 2 Project Manager Information Technology IT 10/1/112 TBD TBD TBD TBD TBD TBD TBD 10/15/12 Hired
22 2 Project Manager - Functional Information Technology | Operational Readiness 11112 10/19/12 10/19/12 10/19/12 10/26/12 11212 11/5/12 11/8/12 TBD Posted
45 3 Technical Administration Information Technology IT Infrastructure 1112112 10/22/12 10/25/12 10/28/12 10/31/12 11/3/12 11/6/12 11/9/12 TBD Not Started
46 3 Technical Administration Information Technology IT Infrastructure 1112112 10/22/12 10/25/12 10/28/12 10/31/12 11/3/12 11/6/12 11/9/12 TBD Not Started
47 3 Technical Administration Information Technology IT Infrastructure 1112/12 10/22/12 10/25/12 10/28/12 10/31/12 11/3/12 11/6/12 11/9/12 TBD Not Started
48 3 Technical Administration Information Technology IT Infrastructure 1112/12 10/22/12 10/25/12 10/28/12 10/31/12 11/3/12 11/6/12 11/9/12 TBD Not Started
49 3 Quality Assurance Technician Information Technology IT Infrastructure 1112/12 10/22/12 10/25/12 10/28/12 10/31/12 11/3/12 11/6/12 11/9/12 TBD Not Started
10 4 Project Mgr/Sr. Consultant Individual Market Operational Readiness 11/30/12 11/9/12 11112112 11/15/12 11/18/12 1121112 11/24/12 11127112 TBD On HOLD
17 3 OnLine Communication Specialist | Outreach & Marketing | Operational Readiness 11/30/12 10/19/12 10/19/12 10/19/12 10/26/12 112112 11/5/12 11/8/12 TBD Not Started
32 4 Database Administrator Information Technology IT Infrastructure 11/30/12 11/9/12 11112112 11/15/12 11/18/12 1121112 11/24/12 11127112 TBD Not Started
33 4 Integration Administrator Information Technology IT Infrastructure 11/30/12 11/9/12 11112112 11/15/12 11/18/12 11721112 11/24/12 11127112 TBD Not Started
34 4 Identity Management Administrator | Information Technology IT Infrastructure 11/30/12 11/9/12 11112112 11/15/12 11/18/12 11721112 11/24/12 11127112 TBD Not Started
35 4 Database Administrator Information Technology IT Infrastructure 11/30/12 11/9/12 1112112 11/15/12 11/18/12 11/21112 11/24112 11127112 TBD Not Started
36 4 Security Admin Information Technology IT Infrastructure 11/30/12 11/9/12 1112112 11/15/12 11/18/12 11/21112 11/24112 11127112 TBD Not Started
37 4 Network Administrator Information Technology IT Infrastructure 11/30/12 11/9/12 1112112 11/15/12 11/18/12 11/21112 11/24112 11127112 TBD Not Started
38 4 Developer Information Technology IT Infrastructure 11/30/12 11/9/12 1112112 11/15/12 11/18/12 11/21112 11/24112 11127112 TBD Not Started
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4 Tech Business Analyst Information Technology IT Infrastructure 11/30/12 11/9/12 11112/12 11/15/12 11/18/12 1112112 11/24/12 11/27/12 Not Started
40 4 Tech Business Analyst Information Technology IT Infrastructure 11/30/12 11/9/12 11112/12 11/15/12 11/18/12 1112112 11/24/12 11/27/12 TBD Not Started
4 4 HIX Project Architect Information Technology IT Infrastructure 11/30/12 11/9/12 11112/12 11/15/12 11/18/12 1112112 11/24/12 11/27/12 TBD Not Started
42 4 User Support Technician Information Technology IT Infrastructure 11/30/12 11/9/12 11112/12 11/15/12 11/18/12 1112112 11/24/12 11/27/12 TBD Not Started
43 4 User Support Technician Information Technology IT Infrastructure 11/30/12 11/9/12 11112/12 11/15/12 11/18/12 1112112 11/24/12 11/27/12 TBD Not Started
44 4 Software Architect Information Technology IT Infrastructure 11/30/12 11/9/12 11112/12 11/15/12 11/18/12 1112112 11/24/12 11/27/12 TBD Not Started
14 4 Business Analyst Finance Project Operational Readiness 1211112 11/110/12 11/113/12 11/16/12 11/119/12 11/22/12 11/25/12 11/28/12 TBD Posted
16 4 Project Coordinator Program Office Operational Readiness 121212 1111112 11114112 111712 11/20/12 11/23/12 11/26/12 11/29/12 TBD On HOLD
21 4 Project Manager - Certification Information Technology IT 1212112 11112 11/14/12 11712 11/20/12 11/23/12 11/26/12 11/29/12 TBD On HOLD
55 4 Project Manager Program Office Business Operations 12/2/12 11112 11/14/12 11712 11/20/12 11/23/12 11/26/12 11/29/12 TBD On HOLD
57 4 Project Manager Program Office Business Operations 12/2/12 11112 11/14/12 11712 11/20/12 11/23/12 11/26/12 11/29/12 TBD Not Started
50 4 Technical Writer Information Technology IT Infrastructure 12/10112 11/119/12 11/22/12 11/25/12 11/28/12 121112 12/4/12 12/7112 TBD Not Started
51 4 Testing Technician Information Technology IT Infrastructure 12/10112 11/119/12 11/22/12 11/25/12 11/28/12 121112 12/4/12 12/7112 TBD Not Started
52 4 Testing Technician Information Technology IT Infrastructure 12/10112 11/119/12 11/22/12 11/25/12 11/28/12 121112 12/4/12 12/7112 TBD Not Started
53 4 Report Developer Information Technology IT Infrastructure 12/10112 11/119/12 11/22/12 11/25/12 11/28/12 121112 12/4/12 12/7112 TBD Not Started
56 4 Project Manager Program Office Business Operations 1113 12111112 12114112 12117/12 12120112 12123112 12/26/12 12/29/12 TBD Not Started
60 | TBD Project Manager Information Technology IT On Hold TBD TBD TBD TBD TBD TBD TBD TBD TBD
61 TBD Project Manager Information Technology IT On Hold TBD TBD TBD TBD TBD TBD TBD TBD TBD
62 | TBD Project Manager Information Technology IT On Hold TBD TBD TBD TBD TBD TBD TBD TBD TBD
63 | TBD Project Manager Information Technology IT On Hold TBD TBD TBD TBD TBD TBD TBD TBD TBD
64 | TBD Project Manager Information Technology IT On Hold TBD TBD TBD TBD TBD TBD TBD TBD TBD
65 | TBD Project Manager Information Technology IT On Hold TBD TBD TBD TBD TBD TBD TBD TBD TBD
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